
Payne ES – Phase I 
Modernization 

SIT Team Meeting 

6-3-2014 



Rules of the Road 

• Introductions 

• Rules of the road 

• Where you have been 

• Where we are going 

• Next steps 

• Q & A 

 

 

 



May 2014 March 2014 

Proposed Concept Design 
Presented to SIT Team 

Concept design presented to SIT 
Team 3-4-2014 and 3-31-2014 

 

GMP Development 

DGS working closely with the 
project team to develop a 

biddable GMP set of documents. 

Proposed Concept Refined. 

Design documents developed from 
proposed concept for initial pricing. 

            Payne ES – Phase I Modernization Project Timeline 

The General Timeline for the Payne ES Project.  The intent is to provide context 
as to how the project has progressed thus far, and what’s anticipated to come. 

April 2014 



June 2014 July 2014 August 2014 

Construction  

Construction will be underway. 

GMP Agreed/ Construction Begin 

Provide drawings to be bid to the 
General Contractor to allow long 

lead items to be released. 

August 25, 2014 

Phase I delivered for 
the first day of 

school. 

Timeline continued...... 

August 14, 2014 

Anticipated move in 
Date. 



Phased Project Approach 

Phase I - Summer 2014 – will consist of the 
following spaces (west building, central building, 
east building 3rd floor structural retrofit, new HVAC 
for the Phase I structures, lighting, IT, mechanical 
systems, renovated kitchen). 

 

Phase 2 Summer 2015 – will consist of the East 
Building 1st – 3rd floor modernization (i.e., 
connector, elevator tie in, new HVAC, lighting, IT, 
mechanical systems, new entry.) 



Phase I – 1st floor plan – Summer 2014 



Phase I – 2nd floor plan – Summer 2014 
 



Phase I – 3rd floor plan – Summer 2014 
 



Questions & Answers 



Kenneth Diggs 
Department of General Services (DGS) 

kenneth.diggs@dc.gov 
 
 

mailto:kenneth.diggs@dc.gov

